


OFFICE OF CAPITAL PROGRAMS

Analysis of the Change Orders to be submitted to the Board of Education on Thursday, September 19, 2024

Change Reason	Total Changes	Amount
Design Error (s)	1	\$9,415.00
Design Omission (s)	5	\$237,064.00
Requested by School District	1	\$1,942.00
Unforeseen Conditions	5	\$31,360.00
Total	12	\$279,781.00

Note: The total number of construction contracts, relative to the change orders to be submitted, is 6, valued at **\$35,139,555.00**. The total number of projects is 5, valued at **\$93,330,660.55**. The total number of change orders to be submitted to the Board of Education for approval is 12, with a value of **\$279,781.00**, **0.80%** of the total value of the construction contracts, and **0.30%** of the total value of the projects.

Total Number of Change Orders By Reason Code



Total Value of Change Orders By Reason Code

