


OFFICE OF CAPITAL PROGRAMS

Analysis of the Change Orders to be submitted to the Board of Education on **Thursday, April 24, 2025**

Change Reason	Total Changes	Amount
Design Error (s)	1	(\$1,145.00)
Design Omission (s)	3	\$29,038.00
Requested by School District	4	(\$11,222.00)
Unforeseen Conditions	11	\$166,450.00
Total	19	\$183,121.00

Note: The total number of construction contracts, relative to the change orders to be submitted, is 8, valued at **\$61,646,213.00**. The total number of projects is 8, valued at **\$105,743,987.95**. The total number of change orders to be submitted to the Board of Education for approval is 19, with a value of **\$183,121.00**, 0.30% of the total value of the construction contracts, and 0.17% of the total value of the projects.

Total Number of Change Orders By Reason Code



Total Value of Change Orders By Reason Code

